2010 TLC Regional Capital Program
April 2011, Quarterly Status Report
Authorization for
Percent Field Review Preliminary
County Project Sponsor Project Title Awarded Completed Date Engineering
Alameda
BART W. Dublin BART Station Improvements $ 860,000 35% FTA Transfer FTA Transfer
BART Downtown Berkeley BART Plaza and Transit Area Improvements $ 1,805,000 35% FTA Transfer FTA Transfer
Dublin Golden Gate Drive Streetscape Enhancements at W. Dublin BART $ 647,000 35% 1/25/2011 3/18/2011
Hayward South Hayward BART area / Dixon Street Streetscape and Access Improvements $ 2,218,000 35% 12/14/2010 pending
Livermore Livermore Village $ 2,500,000 35% 2/20/2011 N/A
Oakland Foothill Boulevard Streetscape Project $ 2,200,000 35% 1/15/2011 N/A
San Leandro BART-Downtown Pedestrian Interface Implementation Project $ 4,610,000 35% 12/4/2010 1/16/2011
Union City Intermodal Station East Plaza $ 4,450,000 95% FTA Transfer FTA Transfer
Contra Costa
Hercules Complete Street for Hercules New Town Center $ 770,000
Richmond Nevin Avenue Improvement Project $ 2,654,000 95% 12/18/2010 N/A
San Francisco
BART 24th Street/Mission BART Plaza and Pedestrian Improvements $ 2,109,000 <35% FTA Transfer FTA Transfer
‘San Francisco  South of Market Alleyways Improvements, Phase 2 '$ 1,381,000 35% ~ 12/4/2010 N/A
SFMTA Phelan Public Plaza and Transit-Oriented Development $ 1,120,000 <35% FTA Transfer FTA Transfer
SFMTA Market and Haight Street Transit and Pedestrian Improvements $ 2,800,000 35% FTA Transfer FTA Transfer
San Mateo
San Carlos East Side Community Transit Connectivity Project $ 2,221,000 35% 12/14/2010 1/26/2011
San Mateo Delaware Street Bike Path and Streetscape Improvements $ 605,000 <35%, June 2011 11/12/2010 1/6/2011
Santa Clara \ \ \ \
San Jose The Alameda - A Plan for The Beautiful Way $ 3,132,000 35% no FR yet N/A
San Jose San Fernando Street Enhanced Bikeway and Pedestrian Access $ 1,425,000 35% 10/7/2010 N/A
San Jose San Carlos Multimodal Streetscape Improvements - Phase Il $ 2,024,000 35% 10/14/2010 N/A
Solano
Vallejo Vallejo Downtown Streetscape Phase 3 $ 400,000 35% no FR yet pending
Sonoma
Cotati City of Cotati Train Depot $ 1,516,000 95% 11/23/2010 N/A
Petaluma Petaluma Boulevard South Road Diet $ 708,000 35% 11/30/2011 11/18/2011
Santa Rosa Chanate Rd. Pedestrian and Transit Improvements $ 1,045,000 35% FTA Transfer FTA Transfer
FTA Transfer- Funds are obligated but, project delivery meets timeline in MTC's Project Delivery Policy, Resolution #3606
Per MTC Resolution #3606, 100% PS&E no later than February 1, 2012
Drawing should be submitted to MTC in the following timeframe:
100% PS&E- Nov 2011 to Jan 2012
95%- Aug- Oct 2011
65%- May-Jul 2011
35%-Oct 2010
N/A- Project sponsor elected to utilize TLC funds in the construction phase, therefore an E76 for PE is not necessary.




